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Dear Mr. Jablonowski and Mr. Schneider: 

TRANSMITTAL OF PROJECT COMPLETION REPORT FOR THE PLANT 6 COMPLEX 
DECONTAMINATION AND DISMANTLEMENT PROJECT 

I 
I This letter transmits the Project Completion Report for the Plant 6 Complex 

Decontamination and Dismantlement (D&D) to the United States Environmental Protection 
Agency (USEPA) and Ohio Environmental Protection Agency (OEPA) for review and 
approval. The execution of Plant 6 Complex D&D Project began on January 17, 2000 
with project completion achieved on July 30, 2002. 

I 

I 

The scope sf the Plant 6 D&D Project included the following major activities: 
i 

0 

0 I 
I asbestos abatement/removal 

surf ace decontamination i 
0 above-grade dismantlement 
0 material management l 

I 

The D&D of the Plant 6 Complex was performed successfully in accordance with approved 
project planning and design requirements. Dismantlement of the Plant 6 Complex was 
accomplished using hydraulic shears. Structural steel and miscellaneous steel was size 
reduced and placed in roll-off boxes for final disposition in the On-Site Disposal Facility. 

i 
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The enclosed Plant 6 D&D Completion Report provides a summary description of the 
Scope, D&D completion dates, location and quantity of generated debris, environmental 
monitoring, and lessons learned. 
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Mr. Gene Jablonowski 
Mr. Tom Schneider 
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I f  you or your staff have any questions, please contact John Trygier at (51 3) 648-31 54, or 
Melvin Boyd at (51 3) 648-341 2. 

Sincerely, 

FEMP': Boyd Johnny W. Reising 
Fernald Remedial Action 
Project Manager 

Enclosure: As Stated 

cc w/enclosure: 
J. McCloskey, EM-311CLOV 
M. Boyd, OH/FEMP 
J. Trygier, OH/FEMP 
T. Schneider, OEPA-Dayton (three copies of enclosure) 
J. Saric, USEPA-V, SRF-5J 
F. Bell, ATSDR 
M. Cullerton, Tetra Tech 
M. Shupe, HSI GeoTrans 
R. Vandegrift, ODH 
AR Coordinator, Fluor Fernald, lnc.lMS78 

cc w / o  enclosure: 
R. Greenberg, EM-31 /CLOV 
A. TanneP, OH/FEMP 
D. Carr, Fluor Fernald, IncJMS2 
T. Hagen, Fluor Fernald, Inc./MSS 
M. Stevens, Fluor Fernald, lnc./MS87 
ECDC, Fluor Fernald, lncJMS52-7 


